

INFORMATION AND MANAGEMENT SUPPORT STAFF  
WEEKLY REPORT FOR PERIOD ENDING 22 DECEMBER 1987

1. Progress Report on Tasks Assigned by the DCI/DDCI:
2. Items or Events of Major Interest that have Occurred During the Preceding Week:

A. CLAS

(1) Meeting with Cullinet: [ ] OF and

[ ] OL met with Cullinet Vice President for Federal Systems, Mark Ruppert on Wednesday. The discussion centered on Cullinet support to our project, availability of Cullinet resources, timelines for delivery of Release 1.2 with Funds Control and a trip to Boston for the D/L, D/OIT, D/OF. OL and OF want to persuade Cullinet to contractually bind themselves to deliver a product, (inventory control, bill of materials) in production by 1 October 1988. Cullinet has announced that their 1.3 version with funds control will not be available as a production product until late (December) 1988. In light of test slippage, we are seeking some commitments from Cullinet for IOC.

(2) Trip to Boston: The Directors of Logistics, Finance, and Information Technology will travel to Boston 21-22 January with the BARS/CLAS Program Managers for the purpose of discussing slippages in deliverables, Cullinet financial strength/stability, Cullinet resource obligation to federal users, mainframe users, and to funds control. We expect Cullinet will make a proposal to us on what "guarantees" they will make in the future. [ ]

B. REGULATIONS

ADMINISTRATIVE - INTERNAL USE ONLY

INFORMATION AND MANAGEMENT SUPPORT STAFF  
WEEKLY REPORT FOR PERIOD ENDING 22 DECEMBER 1987

STAT

C. PLANNING

NO  
(1) On 29 December 1987, IMSS responded to C/L&PLD/OGC's request for comments regarding Public Building Amendments of 1987, H.R. 2790. IMSS was in accord with the feature of the bill raising the limitation on leasing authority from \$500,000 to \$1,500,000 but was concerned with Section 3(b), Limitation on Leasing Certain Space. IMSS felt that a number of technical considerations could be more appropriately addressed by C/FMD/OL and C/RECD/OL, and they were asked to respond directly to C/L&PLD/OGC.

STAT

3. Significant Events Anticipated During the Coming Week
4. Perspective of Staff Activities

STAT